

27 February 1964
Memo No. SPM-64-001
Copy No. 1

25X1A

Memo to:

25X1A From:

Subject: Cost Estimate for TO-10 and Revised Cost Estimate
for TO-9

25X1A Reference: (a) Memo to dated
17 February 1964

(b) Meeting with Customer Personnel on 21 February
1964 concerning TO-9

Enclosures: (A) Revised Proposed Task Order No. 9 Firm CPFF
Cost Estimate as of 26 February 1964

(B) Proposed Task Order No. 10 Firm CPFF Cost
Estimate as of 26 February 1964

Reference (a) memorandum transmitted the original cost estimate
for a task identified as Task Order No. 9 (TO-9) to Contract
AF33(657)-12673. Revisions to this task agreed upon during
reference (b) meeting necessitate revising the cost estimate to
include additional engineering manhours and analog console time.
The task start date was also rescheduled to 16 March 1964 from
2 March 1964. Enclosure (A) presents the revised cost estimate
for TO-9.

Enclosure (B) presents the firm CPFF cost estimate for a task
identified as Task Order No. 10 (TO-10) to Contract AF33(657)-
12673. This estimate is submitted to cover the added task
agreed upon during a technical discussion between your Mr.
 and our by telephone on 18 February
1964.

25X1A

25X1A

25X1A

TO-10 cannot be scheduled and accomplished before 10 March 1964.

25X1A

25X1A

25X1A

Next 1 Page(s) In Document Exempt